

Resource Group	Task Name	Duration	Start	Finish	Resource Name	Cost
	Livingstone Diary	312 days?	7/8/2009 8:00	9/14/2010 17:00		\$0.00
<input checked="" type="checkbox"/>	Study and Pilot Phase	178 days?	7/8/2009 8:00	3/11/2010 17:00		\$0.00
<input checked="" type="checkbox"/>	Kickoff e-mail	0 days	7/8/2009 8:00	7/8/2009 8:00	Team	\$0.00
<input checked="" type="checkbox"/>	Technical Kickoff Telcon	0 days	7/18/2009 8:00	7/18/2009 17:00	Team	\$0.00
<input checked="" type="checkbox"/>	Initial System Planning	51 days?	7/20/2009 8:00	9/28/2009 17:00	Team	\$0.00
<input checked="" type="checkbox"/>	UK Study Visit	1 day?	10/19/2009 8:00	10/19/2009 17:00	Doug, Mike, Adrian	\$0.00
<input checked="" type="checkbox"/>	NEH Grant Request & Approval	116 days?	10/1/2009 8:00	3/11/2010 17:00	Mike, Mike P., Adrian	\$0.00
<input checked="" type="checkbox"/>	Livingstone Letter Imaging	1 day?	3/4/2010 8:00	3/4/2010 17:00		\$0.00
	Planning Phase	42 days?	3/30/2010 8:00	5/26/2010 17:00		\$0.00
	Schedule Planning	24 days?	3/30/2010 8:00	4/30/2010 17:00	Team	\$0.00
	Data Management Planning	1 day?	5/3/2010 8:00	5/3/2010 17:00		\$0.00
	Technical System Planning	10 days?	5/4/2010 8:00	5/17/2010 17:00	Ken/Bill/Roger	\$0.00
	Processing Planning	10 days?	5/3/2010 8:00	5/14/2010 17:00	Bill/Roger/Keith	\$0.00
	Camera Assembly & Test	8 days?	5/17/2010 8:00	5/26/2010 17:00	Ken	\$0.00
	Technical Telecon	0 days?	5/26/2010 17:00	5/26/2010 17:00	Team	\$0.00
	Imaging and Processing Phase	48 days?	5/27/2010 8:00	7/30/2010 17:00		\$0.00
	Test and Verification	6.5 days?	5/27/2010 8:00	6/4/2010 12:00	Ken, Bill, Mike	\$0.00
	Preship Readiness Review	0 days	6/4/2010 12:00	6/4/2010 12:00	Team	\$0.00
	Packing and Prep	3 days?	6/4/2010 13:00	6/9/2010 12:00	Team	\$0.00
	Final Review	1 day?	6/9/2010 13:00	6/10/2010 12:00	Team+M.P.	\$0.00
	Travel	5.5 days?	6/20/2010 13:00	6/27/2010 17:00	Team	\$0.00
	Imaging	5 days	6/21/2010 8:00	6/25/2010 17:00	Team	\$0.00
	Image Processing	28 days?	6/23/2010 8:00	7/30/2010 17:00	Roger/Keith/Bill	\$0.00
	Data Management	98 days?	5/3/2010 8:00	9/14/2010 17:00		\$0.00
	Metadata and Standards Planning	20 days?	5/3/2010 8:00	5/28/2010 17:00	Doug	\$0.00
	Metadata and Log Structure	9.5 days?	6/1/2010 13:00	6/14/2010 17:00	Doug	\$0.00
	Data Logging	5 days	6/21/2010 8:00	6/25/2010 17:00	Doug	\$0.00
	Data Management & Dissem	28 days?	6/23/2010 8:00	7/30/2010 17:00	Doug	\$0.00
	Data Hosting	32 days	8/2/2010 8:00	9/14/2010 17:00	Team	\$0.00