

## **Livingstone Data Set Tasks (Update)**

Doug Emery, August 4, 2011

### **Prepare raw image data:**

- Check integrity
  - Source
  - Destination
- Rename files on destination
  - Compare with Keith's list
- Rename color images

Est. time: 8 hrs

### **Correct database data:**

- Assess database changes needed
  - Identify changed files in Keith's list that do not correspond to the database records
- Rename according to Keith's change
  - Shot sequences
  - Correct folio numbers where needed

Est. time: 24 hours

### **Add outstanding metadata:**

- Processing types
  - pseudo
  - ir diff
  - pack flat 8
  - ratio by 940
  - color

- Imaging setup
- Shot set info (capture serial number fo wavelength)
- Imaging system (confirm same as Syriac)
- Licensing
- Credit
  - Creators
  - Contributors

Est. time: 16 hrs

### **Load data:**

- Load JHOVE data
- Associate capture data with
  - Parent images
  - Processing types
  - Shot sets
  - Processing type
  - Contributors
- Generate metadata
  - Flat file for header
  - XMP
- Load flat file metadata to file

Est. time: 24 hours

### **Packaging:**

- Load to hard drive
- Contents:
  - Read Me
  - File List
  - Data/
    - Per folio folders
    - Images
    - XMP
    - MD5s
    - TEI?

- Supplemental
- ?
- Documentation
- Internal
- External

Est. time: 16 hours

Total est. time: 88 hours